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Il1linois Department of Transportation,

Respondent

PETITION FOR SUPPLEMENTAL ORDER

Come now the Petitioners, Williamson County et al., and
petition the Commission for the entry of a Supplental Order
allowing additional time to complete the work authcrized in

this docket proceeding.

By the Order entered March 22, 2006, the Commissior authorized
the construction of twelve new railroad-highway crcssings in
Williamson County on two coal-mine lead tracks, kncwn as the
west spur and the east spur. Four of the crossings are located

on the east spur, and eight on the west spur.

The east spur track has been built, the [lour crossings have been
built pursuant to plans submitted to the Commission and covered
by X-Resolutions. The coal mine is in operation, and revenue
shipments of coal are being made. However, the coal mine ig not
yet in full production. A1l outbound coal is presently being

shipped via Canadian National Railway (Il.linois Central).

The west spur track has not yet been built, and therefore the
eight crossings on that spur have not been built, This spur
track will be needed when the mine reaches full production, likely
in the fall of 2007 or later. The Petition herein relateg to the

construction of the west spur and the eight crossings on it.

Petitioners herein request an extension of time of one year from
March 22, 2007 to complete the construction of the wegt spur and
the eight crossings thereon. This extension should provide

sufficient time for the construction. If not, Petitlioners seek
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permission to be able to file another Petition for Gupplemental
Brder or Petition for Extension of Time, to complete the work

consistent with the development of the mine and its production.
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21470 Main Street # 108
Matteson IL 60443
Tel. 708-748-0301; fax 708-748-4070

Dated: December 12, 2006
PRODF OF SERVICE

I hereby certify that I have served true and correct copies of

the foregoin Petition For Supplemental Order upon all parties
of record, by mailing to each party a copy by first class mail.
Dated this 12th day of December, 2006,

ohn H. Dosringer



